Tiger VI - River Arts Southside
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Activity ID Activity Name

Tiger VI - River Arts & Southside

Construction Zone 2
Z2-1000 Building Demolition
Z2-1020 Clearing and Grubbing Zone 2
Z2-1030 Rough Grading |-240 Parking Areas Zone 2
Z2-1010 Erosion Control Zone 2
Z2-1250 Phase 1 Traffic Control Riverside Drive Zone 2
Z2-1032 Rough-in Wetland #1 Zone 2
Z2-1042 Storm Drainage 1-240 Parking Areas Zone 2
Z2-1150 Jean Webb Parking Area Zone 2
Z2-1320 Rough Grading Riverside Drive Roundabout Zone 2
Z2-1160 Sewer Water & Storm Craven/Haywood Intersection Zone 2
Z2-1034 Rough-in Wetland #2 Zone 2
Z2-1330 Rough Grade Riverside Drive West Zone 2
Z2-1040 Storm Drainage Wetland #2 Zone 2
Z2-1060 Fine Grading / Stone Base 1-240 Parking Areas Zone 2

Z2-1110 Greenway Grading Zone 2
Z2-1260 Phase 1 Traffic Control Riverside Roundabout Zone 2

Z2-1050 Culvert Construction Zone 2 (Brownfield)

Z2-1170 Retaining Wall #4 Parcel 19 Zone 2

Z2-1080 Curb and Gutter 1-240 Parking Areas Zone 2

Z2-1300 Curb and Gutter Riverside Drive West Zone 2

Z2-1290 Greenway Paving Zone 2

Z2-1090 First Lifts of Paving Zone 2

Z2-1190 Concrete & Sidewalks Riverside Drive West Zone 2
Z2-1070 Pedestrian Bridge #1 Zone 2

Z2-1044 Storm Drainage Riverside Roundabout Zone 2 (Brownfield)
Z2-1100 Concrete & Sidewalks 1-240 Parking Areas Zone 2

Z2-1140 Traffic Signal Zone 2

Z2-1310 Curb and Gutter Riverside Roundabout Zone 2 (Brownfield
Z2-1180 Concrete & Sidewalks Riverside Roundabout Zone 2 (Brow!t
Z2-1120 Landscaping / plantings Riverside Drive Zone 2

Z2-1102 Landscape / Plantings 1-240 Parking Areas Zone 2

Z2-1210 Swing Plaza Steel Structure Zone 2

Z2-1220 Community Plaza Steel Structure Zone 2

Z2-1340 Greenway Site Furnishings Zone 2

Z2-1104 Swing Plaza Pavers / Broken Concrete Zone 2

Z2-1270 Community Plaza Concrete Pavers/ Broken Concrete Zone
Z2-1036 Landscape / Plantings Wetland #1 Zone 2

Z2-1108 Landscape / Plantings Community Plaza Zone 2

Z2-1280 Community Plaza Site Furnishings Zone 2

Z2-1130 Final Paving and Pavement Markings 1-240 Parking Areas Z:

Construction Zone 1
Z1-1000 Finalize Zone 1 Design
Z1-1020 Erosion Control Zone 1
Z1-1120 Rail Road Notification Roadwork in Right of Way Zone 1
Z1-1010 Phase 1 Traffic Control Lane Shift Zone 1
Z1-1110 Greenway Erosion Control Zone 1
Z2-1240 Greenway Grading/Stone Zone 1
Z2-1350 Greenway Paving Zone 1
Z1-1030 Rough Grading Phase 1 Zone 1
Z1-1100 Phase 2 Traffic Control Lane Shift Zone 1
Z1-1040 Water and Sewer Zone 1
Z1-1050 Storm Drainage Zone 1
Z1-1060 Fine Grading / Stone Base Zone 1
Z1-1070 Curb and Gutter Zone 1
Z1-1080 First Lifts of Paving Zone 1
Z1-1090 Concrete Paving & Sidewalks Zone 1

ConstructionZone 3
Z3-1000 Finalize Zone 3 Design
Z3-1010 Erosion Control Zone 3
Z3-1020 Clearing and Grubbing Zone 3
Z3-1030 Rough Grading Zone 3
Z3-1100 Erosion Control Zone 3- Roadway
Z3-1150 Storm Drainage & Utilities Zone 3- Roadway
Z3-1060 Fine Grading / Stone Base Roadway Zone 3
Z3-1110 Concrete Curb and Gutter Roadway Zone 3
Z3-1040 Town Branch Culvert (Inluding Lane Closures) Zone 3
Z3-1120 Concrete Sidewalks and Flatwork Zone 3
Z3-1050 Pedestrian Bridge #2 Field Work Zone 3
Z3-1140 Landscaping & Street Trees Zone 3
Z3-1080 Fine Grading Greenway Zone 3
Z3-1130 Asphalt Paving Roadway Zone 3
Z3-1070 Greenway Paving Zone 3

Construction Zone 4
Z4-1000 Traffic Control Measures Zone 4
Z4-1010 Erosion Control Zone 4
Z4-1020 Rough Grading Zone 4
Z4-1030 Water and Sewer Zone 4
Z4-1040 Storm Drainage Zone 4
Z4-1060 Curb and Gutter Zone 4
Z4-1050 Fine Grading / Stone Base
Z4-1350 Concrete & Sidewalks RiversideDrive East Zone 4
Z4-1070 First Lifts of Paving Zone 4
Z4-1080 Precast Pavers Zone 4
Z4-1090 Final Lift of Paving Zone 4
Z4-1360 Landscaping / Plantings Riverside Drive East and West Zon

Construction Zone 5
Z5-1360 5-Points Kickoff
Z5-1520 Railroad Notification
Z5-1510 Phase 3 Traffic Control 5-Points Zone 5
Z5-1370 Phase 3 Step 1 Erosion Control Zone 5
Z5-1380 Phase 3 Step 1 Rough Grading/Demo Zone 5
Z5-1390 Phase 3 Step 1 Underground Utilities Zone 5
Z5-1400 Phase 3 Step 1 Storm Drainage Zone 5
Z5-1120 Curb and Gutter Depot, Lyman, Clingman Zone 5
Z5-1480 Concrete Sidewalk Depot, Lyman, Clingman Zone 5
Z5-1410 Phase 3 / Step1 Paving 5-Points Zone 5
Z5-1420 Phase 3 / Step 2 Road Closures/Detour Zone 5
Z5-1430 Phase 3 Step 2 Erosion Control Zone 5
Z5-1440 Phase 3 Step 2 Rough Grading/Demo Zone 5
Z5-1450 Phase 3 Step 2 Storm Drainage Zone 5
Z5-1460 Curb and Gutter Roberts Lyman Zone 5
Z5-1470 Roberts Lyman Concrete Sidewalk Paving Zone 5
Z5-1490 Phase 4 Concrete Island Paving and Markings Zone 5
Z5-1500 Landscaping 5-Points Roundabout Zone 5
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190 23 -Aug-1
0 23-Aug-1
0| 25-Sep-1
0 09-Oct-1°
0 13-Oct-1"
0 27-Oct-1"
0 01-Nov-1
30| 30-Nov-1

43 30-Nov-1
0 30-Nov-1
69| 01-Dec-1
0| 07-Dec-1
10 18-Dec-1
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16 21-Dec-1

43 21-Dec-1
0 21-Dec-1

48 03-Jan-1
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40 26-Mar-18
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10| 28-Mar-18
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10| 30-Mar-18
10| 11-Apr-18
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120 | 27-Apr-18
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141 06-Nov-1
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100 11-Feb-19
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120 10-Dec-19
25| 11-Feb-20
60| 03-Jun-20
295 04-Dec-18
0| 04-Dec-1
30 04-Dec-18
5122-Jan-19
5129-Jan-19
20| 05-Feb-19
30 05-Mar-19
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5122-Aug-19
20| 29-Aug-19
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15 04-Dec-19
15 30-Dec-19
15 22-Jan-20
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15-Oct-18
03-Oct-17 A
28-Oct-17 A
23-Nov-17 A
28-Nov-17 A
03-Nov-17 A
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01-Mar-18
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19-Jan-18 A
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09-Mar-18
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08-Mar-18
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29-Dec-17A
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13-Jun-18
04-May-18
18-May-18
13-Sep-18
10-Apr-18
26-Apr-18
12-Apr-18
24-Apr-18
23-May-18
15-Oct-18
03-May-18
18-Jdun-18
18-Jdun-18
05-Jul-18
17-Jul-18
17-Jul-18
07-Aug-18
14-Aug-18
31-Jul-18
28-Aug-18
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01-Feb-18
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11-May-18
11-May-18
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24-Jul-18
07-Aug-18
03-Jul-19
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15-Jan-19
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11-Dec-18
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26-Aug-20
23-Mar-18
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08-Feb-19
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25-Sep-19
09-Dec-19
10-Feb-20
02-Jun-20
16-Mar-20
26-Aug-20
11-Feb-20

21-Jan-19
28-Jan-19
04-Feb-19
04-Mar-19
15-Apr-19
28-May-19
18-Jdun-19
10-Jul-19
31-Jul-19
21-Aug-19
28-Aug-19
26-Sep-19
07-Nov-19
03-Dec-19
27-Dec-19
21-Jan-20
11-Feb-20

August 2017 | S ] 0 ] N ] D J

F | March 2018 | April2018 | May 2018 | June 2018 | July2018 | August2018] S 0 | N | D [ J | F [March2019] Apri2019 | May2019 | June2019 | July2019 JAugust2019] S | O | N ] D ] J ] F [ March2020 | Aprl2020 | May2020 | June 2020 | July2020 |August2020] s | O | N

31| 0 |14|21|28|04| 1 [18|25|02| 0 |16|23|30|06| 1 |20|27|04|11| 1 |25

01/08|15] 2|29]05]12]19] 2|05|12[19|26] 0 |09]16|23]30] 0 [14[21]28] 0 [11[18[25[02] 0|16]23[30[06] 1 [20[27]03[10] 1 24

01/08|15| 2[29|05[12[19] 2 |03[10[1724] 3 |07|14|21|28] 0 [11]18[25 0 [11]18[25|01| 0[15[22[29|06] 1 [20[27]03|10] 1 [24]01]08[15| 2|29]05[12[19] 2{02[09[16[23] 3[07[14]21] 2[04[11]18[25] 0[09[16(23[30[ 0]13]20]27]03] 1]17[24[02[09] 1]23[30[086[13| 2 [27]04]11]18] 2 |01]08]15] 2|29]06]13]20] 2 |03|1o|17|24|3|o7|14|21 [28[0[12[19[26[02|0|16|’3

_ Building Demolrtlon

_ ‘Clearlng and Grubblng Zone 2
_ Rough Grading I 240 Par

_ ! Erosion Control Zone

B Phase 1 Traffic Control Riverside [

BN Rough-in Wetland #1 Zo

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

26- -Aug-20, Tger VI - River Arts & Southsij

1 Greenway:Site Furnishings Zone 2

I:I Swmg Plaza Pavers/ Broken Concrete Zone 2
::I Community Plaza Concrete Pavers/ Broken Concrete Zone 2 |
I_—_I Landscap‘e / PIantings Wetland #1 Zone 2

|
' | |
) | |
| | |
| | |
************* L ettt Toetiel ittt Bttt Tt sttt st
| | |
| !
|
|
|
|
|
|
L

; ; ; ; ; ; ; ; ; 15-Oct-18 Constructlon Zone 2
; | | ; ; ; | | ; ; o | | | | | | o ; ; ; ; | |
2 L o o L o o e N T I
five Zone2 | 3 i i i i i i i i i i i 3 i i 3 i i i i i i i i i i
o2 || : ? i ; ; ; ; ; ; ; - : ; ; : ; ; ; ; ; ; ; ; ; ;
I::] Storm Drarnagel240 ParlqngAreasZoneZ
I : I Jean Webb Parklthrea Zone:Z
"Rbu’gjr}’éréd]rtdﬁ{]\}érs’ué’D’r’n}énb’ur}&éudutﬁz’dr}é’é’”m"( ””””””” L L A L L e e N N IS
— ‘ ‘ 1 Sewer Water&Storm Craven/Haywood Intersection Zonez
ctond 12 Zon02 i i i : ; ; ; ; ; ; - ; ; ; ; ; ; ; ; ; ; ; ;
I::I Rough Grade RlverS|de Drive West Zonez
ralnage Wetland #2 Zone 2 : 1 1
””” I:IFlneGradlng/StoneBasel240Park|ngAreasZone2
‘ I GreenwayGradlng Zone2 !
Trafﬁc Control RlverS|de Roundabout Zone 2
] ‘Culvert Constructlon ZoneZ(BrownfleId) ‘ ‘ ‘
| IwRetalnlng WaII#4 Parcel 19 Zonez
””” |:| |Curband Gutter I-240 ParkingAreas Zone 2 L Lo
I Curb and Gutter Riverside Drlve West Zonez
T  Geemypamozaez | | | - | | | - | | | | | |
I:::I First LlﬂscrfPavmg Zonez ; ! !
C : ] Concrete&SldewaIks Riverside DrlveWestZoneZ
””” IIPedeStrlanBrldge#1 Zone2 L L L L b
E:I Storm Dralnage Rlverslde RoundaboutZoneZ(Brownﬂeld) ! !
I:I Concrete&SldewaIksI240 ParklngAreasZoneZ
— Traﬂ’|cS|gna|Zone2‘ : : :
— Curb and Gutter Riverside Roundabout Zone2(Brownf|eId)
””” e Cbncrete&SldewalksR|verS|deRoundaboutZone2(Brownf|eld)
C ] Landécaping/plantings Riverside [f)nve Zone2 |
= Landscape/PIantlngsI 240 ParklngAreasZone2 1
I:I SWIng Plaza SteeI‘StructureZone2 |
I::I Commun|ty Plaza Steel StructureZone2

T
=1
L
o
Q
<.
S
Q
-
=1
%
n
Q
<
@
3
@
=]
=
="
[
=
F
S
Q
[
N
=
Q-
nY
[
=
2
S
Q
>
=
[0}
o}
0.
N
[e]
=3
@
N

] F|na||ze Zone 1 DeS|gn
=3 Erosion Control Zone 1 L L 1 T S U O U SOt SO SO UTUUTS USRS SOV SO SOUSUURUUE SRR ST SRV SOVRTTTUNS SUURURRRPUE SUURTURE SUPNUT SUSTSURR SNSRI SRR SNSRUTIS SV SO
""""" —Ra||RoadNot|f|cat|onRoadworklnR|ghtofWayZone1
: — Phase1Traff|chntroI Lane Sh|ftZone1
! ] Greenway Eroslon ControIZone1 !
| I:I GreenwayGradlng/Ston‘eZone1
: N — IGreenway Paying Zone 1

I::I Rough Grad|ng Phase 1 Zone 1
I::I Phase 2 Traffic Control Lane Shift Zone 1

O water and Sewer Zone 1 !

[/ :Storm Dra|nage Zone1 ! !
| I:I F|ne Grading / Stone Base Zone “I

I::I Curb and Gutter Zone 1

—/ F|rst Lifts of PaV|ng Zone 1

] F|na||ze Zone 3 DeS|gn

Clearlng and Grubb|ng Zone 3
| ‘ = I |
I_:I Erosion Control Zone 3- Roadway
I I [

[ F|ne Grading / Stone Base Roadway Zon

B e
w

[ : : ] Concrete Curb and Gutter Roadway Zone 3

L ) ) | Town Branch Culvert (Inluding Lane Closures) Zone 3
I:I Concrete Sidewalks and Flatwork Zone 3 !
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I:I Phase 3 Step 1 Erosion Control Zone 5
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! I::I Concrete Sidewalk Depot Lyman, CI|ngman Zone5
: I:I Phase3/Stép1 PaV|ng5PO|ntsZone5
I:I Phase 3/ Step 2 Road CIosures/Detour Zone 5
[ Phase 3 Step 12 Erosion Control Zone 5
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ I:IPhase38tep2RoughGrading/DemoZone5
! E::I Phase38tep2Storm Dralnage Zone5 !
: I:I Curb and Gutter Roberts Lyman Zone 5
I:I 'Roberts Lyman Concrete Sldewalk Paving Zone 5
I:I Phase 4 Concrete Island Pavmg and Marklngs Zone 5
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1 Landscaping 5-Points Roundabout Zone 5

I Actual Work

[ Remaining Work 4 @ Milestone

N Critical Remaining Work V==Y Summary
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